



Implementing Your Trail Vision

Making it the Next Success Story



20th American Trails National Symposium


Presentation Overview

Part I

- Trail Development from Local Government Perspective
- Traditional vs. Streamlined Planning Approach

Part II

- Real-world Applications
- Why is this Important?
- Group Discussion




You have to know where you're going...



...in order to get there




Traditional Trail Development



Challenges of Traditional Approach


- ❑ Increased Cost
- ❑ Less Efficient
- ❑ Missed Opportunities
- ❑ Future Conflicts/Challenges



Streamlined Process

Integrate Planning with Design and Construction

- Visioning
- Policy Development
- Utilize Available Expertise
 - ▣ Public/Stakeholder Input
 - ▣ Agency Coordination
 - ▣ Land Owner Coordination
 - ▣ Implementation



Planning Framework: Keys to Success

- Keys to Success:
 - ▣ Establish Vision
 - ▣ Early Coordination
 - ▣ Isolate Potential Alternatives
 - ▣ Early Identification



Planning Framework: Keys to Success

- Keys to Success:

- **Establish Vision**
- Early Coordination
- Isolate Potential Alternatives
- Early Identification



Establish Vision

- ❑ **Why** is the Trail Desired?
- ❑ **Who** will it serve?
- ❑ **Where** will it be located?
- ❑ **What** type of facility is best?
- ❑ **How** will it be funded?
- ❑ **Who** will maintain it?



Planning Framework: Keys to Success

- Keys to Success:
 - Establish Vision
 - **Early Coordination**
 - Isolate Potential Alternatives
 - Early Identification



Early Coordination

- Who should be involved?
 - Key partners and stakeholders
 - Business Community
 - Developers
 - State and Regional Entities
 - Advocacy Groups
 - Project Champions
 - Local Governments
 - Planners
 - Engineers
 - Decision Makers



Planning Framework: Keys to Success

- Keys to Success:
 - Establish Vision
 - Early Coordination
 - ***Isolate Potential Alternatives***
 - Early Identification



Isolate Potential Alternatives

- Identify Study Area
 - ▣ Logical Termini
 - ▣ Look for Opportunities
 - ▣ Identify Conflicts
- Consider Existing and Future Land Uses
- Develop Trail Typical Section(s)
- Pinpoint Connections
 - ▣ Schools
 - ▣ Parks
 - ▣ Neighborhoods
 - ▣ Other Trail Facilities



Planning Framework: Keys to Success

- Keys to Success:
 - Establish Vision
 - Early Coordination
 - Isolate Potential Alternatives
 - **Early Identification**



Early Identification

- Capitalize on Opportunities
 - Previous Planning Efforts
 - Technical Team
 - Champions/Decision Leaders
 - Partners
- Minimize/Avoid Obstacles
 - Environmental Constraints
 - Required Structures
 - Funding Shortfalls
 - Right of Way
 - Regulations and Policies




Chattahoochee Hill Country Regional Greenway Trail



- 90-mile planned trail
- Traverses suburban Atlanta counties and cities
- Project History
 - Master Plan – September 2003
 - Stakeholder Committee:
 - Unified Vision
 - Amenities Selection
 - \$2M Congressional Earmark, for each jurisdiction to develop a pilot project




Cobb County: Silver Comet Trail & Noonday Creek Trail Extensions



City of Roswell – Hardscrabble Loop

- ❑ Public desires a “Sidepath”
- ❑ Client is aware of documented safety issues associated with Sidepaths
- ❑ RS&H Team proposing an innovative design to meet public expectations **without** compromising safety!



Why is this Process Important?

- ❑ Reduce Costs
- ❑ Minimize Schedules
- ❑ Capitalize on Opportunities
- ❑ Minimize/Avoid Obstacles
- ❑ Achieve Consensus





Thank you!
Questions?

RS&H
IMPROVING YOUR WORLD



20th American Trails National Symposium